
Timeline—evaluation and procurement

Trolley Bus System Evaluation

2010 2011 2012 2014 2015

Trolley Bus System Evaluation
August 2010-2nd Quarter 2011

Metro develops
biennial budget
2nd Quarter-
Nov. 2011

Bus procurement contract 
advertise/award
Dec. 2011-Aug. 2012

Sign bus procurement 
contract
Sept. 2012

Delivery of
100 buses (40-foot)
59 buses (60-foot)
Sept. 2014-2015

Council approves 
biennial budget
Nov. 2011


